QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
Plant II

Construct
Construct
Construct
Construct

Construct
Garage

Construct

Construct

500 Bed Residence Hall

Administrative Office Building
Athletic Academic Support Facility
Athletics Office Building

Belknap Campus Welcome Center East
Belknap Research/Academic CONN Center
Boathouse for Women’s Rowing Program
Center for Predictive Medicine

Center for the Performing Arts
Chestnut Street Garage Speed Ramp
Complete Two Shelled Floors of CII
Diversity Center for Excellence
Executive MBA/Business Program
Fitness & Health Institute

Flexner Way Mall - Floyd to Preston
Flexner Way Mall - Hancock to Clay
Flexner Way Mall - Preston to Jackson
Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II
HSC Research Facility V
Instructional Facility in HSC Quad
Intramural Field Complex

Physical Plant Space in Health Sciences Campus

Soccer Stadium

Student Recreation Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 06/15/11 06/15/11
Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Not Closed Out 100 12/31/09 12/21/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 A/E Selection
Jefferson 2010-2012 Design/Phase B
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Cabinet/Agency/Project Title

Construct Utilities, Remove Overhead Lines

Construct Westside Dining Facility

Exand and Renovate Life Sciences Building

Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand

Expand

Ambulatory Care Building Academic Addition
and Renovate - Dental School

and Renovate Founders Union Building Phase II
and Renovate Oppenheimer Hall

Chilled Water and Electrical Service Upgrade
College of Business for Equine Industry
Miller IT Center Data Center

Papa John's Cardinal Stadium

Patterson Baseball Stadium

Rauch Planetarium

Regional Biocontainment Laboratory

Sackett Hall

Student Activities Center

* HSC Research Campus Facility - Phase III

Purchase Artificial Turf for Field Hockey

Purchase Artificial Turf for Intramural Field

Purchase Artificial Turf Practice Field Facility

Purchase Land Downtown for MBA Program

Purchase land near Belknap Campus North

Purchase Land Near Belknap Campus South

Purchase Land Near Health Sciences Campus - Parcel I

Purchase Land Near Health Sciences Campus - Parcel III

Purchase Land Near Health Sciences Campus Parcel II

Renovate Belknap Campus North Entrance

Renovate Burhans Hall

Renovate Capital Renewal Pool

Renovate Chemistry Fume Hood Redesign, Phase II

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 05/01/10 06/30/10
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 97 09/01/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 26 02/28/12
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Design/Phase C
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Jefferson 2010-2012 In Construction 90 07/15/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Bidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate College of Business Faculty Offices Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate College of Education Building Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Ekstrom Library (new project) Jefferson 2010-2012 Awaiting Initiation by Agency
(see Renovate Ekstrom Library project initially authorized in 2006)
Renovate Gross Anatomy Lab Jefferson 2008-2010 Revising/Rebidding
Renovate J. B. Speed Building Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Kornhauser Library Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate KY Lions Eye Research Institute Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Law School Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate Medical School Tower Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate Natural Science Building Jefferson 2004-2006 Awaiting Initiation by Agency
Renovate Research Imaging Facility Jefferson 2010-2012 Design/Phase A
Renovate Research Resource Center Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate Stevenson Hall Jefferson 2010-2012 In Construction 75 08/31/11
Renovate W.S. Speed Building Jefferson 2010-2012 Awaiting Initiation by Agency
Utility Distribution - South Belknap Campus Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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